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1.Purpose & Scope   

•  Purpose 

The purpose of this report is to express and to put forward the progress on the works, that  intend to 

improve Life and Fire Safety (L&FS) throughout the Deka Hospital in Tbilisi – Georgia of which the 

works(actions) were previously delineated by the Master Plan reports prepared in 2019. It shall be noted 

that implementation of these works -in a proper way and within the certain durations- are bound by 

contracts and are part of the loan agreement which were signed between IFC (International finance 

Corporation) and Evex (Evex Healthcare Group).  

Furthermore, the objective is to measure and to rationally analyze the progress individually for each 

action, and to sketch out the latest status for all parties.  

•  Scope & Background 

This report takes the Master Plan Report prepared in 28.12.2018 as basis. From the moment that MP 

was prepared, Evex & IFC had some negotiations and had an agreement on implementing the 

requirements stated in Master Plan. Following this, by the purpose of having a traceable document 

throughout the process, Evex prepared a “Task List” that state the actions to be taken for the Deka 

Hospital and the actions that has to be taken in corporate level in a tangible way. This Task List sketches 

out the actions that has to be taken and also it covers all the requirements stated in MP as converting 

them to applicable construction works and/or design works by subdividing them to manageable process 

sections. Therefore, this report will evaluate all the progress by considering this “Task List” and intent to 

measure the progress delineated within that task list.   

•  Method Statement   

As stated above, the LFS improvement actions are requested to be traced, where necessary supervised 

and eventually reported to the all parties throughout the process. By this purpose, independent Fire 

Consultant Company “Karina” will conduct periodic site reviews and will provide -for all parties- a clear 

understanding of the current situation in hospital and inform everyone about the achievements and/or 

fulfillments obtained in an objective approach. This review and measurement work will be conducted 

every six months and will include all the pre-determined actions.    

2.Progress Measurement and Review    

In consideration the variety of the parties (as such the administrative and technical persons) that are 

involved within the process, the progress monitoring will be conducted in two different approach. One of 

which is to measure and declare the improvements in terms of Fire & Life Safety aspects and the other is 

to approach the monitoring process in terms of the LFS action’s completion ratio achieved up to the 

survey date. In a point of view, although both approaches are intermingled and will lead to the same level 

of safety at the end, it is envisaged that the aforementioned distinction would provide a better way of 

understating of the progress and improvements.    

Progress measurement will be presented to all viewers by Radar Graphics which is the most appropriate 

way of indication how the improvements are proceeding towards the expected level. Due to the nature of 

the process, it shall be noted that the designated “Expected Levels” in these graphics are products of  

evaluation decided by the initial Master Plan (Especially “Conclusion Part”) and in accordance with the 

negations held with IFC’s and Evex’s responsible.  While it is reached to this “Expected Level” at the end 

of the process, all requirements of the MP will be fulfilled.   
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• Progress Measur ement in terms of LFS aspects   

In accordance with the previously prepared documents, this progress report also adopts following 

features as the backbone of Fire and Life Safety and the progress will be monitored in accordance with 

the fulfillments obtained within the designated durations. These features are,  

• Fire Prevention: Inhibiting occurrence of a fire from the very beginning, like improving 

housekeeping practices, storage control, control of ignition sources (i.e. a thermal camera survey, 

or removal of portable cooking appliances) etc. will be evaluated under this subject. Mainly this 

feature will be based on monitoring the current situation of the hospitals in accordance with the 

guidance provided in section -4 of the previously prepared Master Plan.  

• Life Safety: Evaluation of Means of egress and other improvements on emergency illumination 

features, fire alarm and marking of means of egress will be done within this title. Mainly this feature 

will be based on monitoring the current situation of the hospitals in accordance with the guidance 

provided in section – 5.1 of the previously prepared Master Plan.   

• Fire Confinement & Smoke Spread Prevention: Evaluation of fire compartments and their related 

components and further fire resistance ratings throughout will be done within this subject. Mainly 

this feature will be based on monitoring the current situation of the hospitals in accordance with the 

guidance provided in section – 5.3 of the previously prepared Master Plan.   

• Manual Intervention Means: Evaluation of Fire Hose Cabinets, portable extinguishers, fire 

department intervention means will be done within this feature and mainly it will be based on 

monitoring the current situation of the hospitals in accordance with the guidance provided in section 

– 5.4 of the previously prepared Master Plan.        

• Automatic Intervention Means: Sprinkler system’s current situation will be evaluated under this 

subject. Mainly this feature will be based on monitoring the current situation of the hospitals in 

accordance with the guidance provided in section – 5.5 of the previously prepared Master Plan.   

• Fire Detection & Alarm: Improvements on fire detectors, manual call points, emergency Horns and 

Strobes Fire Alarm Control Panels etc. will be evaluated under this subject. Mainly this feature will 

be based on monitoring the current situation of the hospitals in accordance with the guidance 

provided in section – 5.6 of the previously prepared Master Plan.   

• Collateral Features: Fire water supply, Fire Pump and its related components will be evaluated 

under this subject. Mainly this feature will be based on monitoring the current situation of the 

hospitals in accordance with the guidance provided in section – 5.7 of the previously prepared 

Master Plan.   

• Preparedness and Fire Protection Management: Training of staff, preparation of a Fire Emergency 

Response Plan, execution of Fire Drills, maintenance of fire protection systems   will be evaluated 

under this subject. Mainly this feature will be based on monitoring the current situation of the 

hospitals in accordance with the guidance provided in section – 6 & 7 of the previously prepared 

Master Plan.   

 

• Progress Measurement in terms of Completion of LFS Actions   

At the end of the progress, while all the LFS actions are fulfilled and undersigned by each party, these 

improvement works on Deka Hospital deemed to be having reached a certain level of Life & Fire Safety. 

Although these tasks are elaborated by sub-tasks as given in Annex-A, main items are as follows;   
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# 
Item 
Code  

Task Definition 

1)  LFS01 Correction of the Means of Egress  Components  

2)  LFS02 Provide illumination & Means of Egress Marking   

3)  LFS03 Provide Engineering Documents for LFS 

4) LFS04 Improve Fire & Smoke Confinement features 

5) LFS05 Provide Smoke Control System for exit Enclosure  

6) LFS06 Improve Fire Alarm System  

7) LFS07 Improve Manual Fire Fighting System   

8) LFS08 Provide Fire Water supply  System   

9) LFS09 Provide Clean Agent Fire Extinguishing System in MRI Technical room. 

10) LFS10 Improve Housekeeping and Control of Combustibles & Igniters 

 

 Table -1: Major Tasks that has to be fulfilled throughout the process (See Annex -A for details)  
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PROGRESS MEASUREMENT IN TERMS OF LFS ASPECTS   
Design Engineering 
&Training Services  

Facility Name:  DEKA HOSPITAL -TBLISI   

 

 

 

 

 

  

 

 

Date of the Survey:   16 February 2021  

Evaluation of fulfillments and it’s reflection on graphics:  

- As per the planned design progress which will be the basis of the 
construction works 90 % of the required documents are developed.  

- A construction / project management company is being negotiated 
and short listed in order to oversee and manage the tendering proves 
for construction works.  

- In terms of good housekeeping practices, combustible material control 
has been improved in Deka either.    

- Thermal camera surveys has been completed for the electrical 
panels. 

 

CURRENT  STATUS 

PREVIOUS  STATUS 
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PROGRESS MEASUREMENT IN TERMS OF TASK LIST   
Design Engineering 
&Training Services  

Facility Name:  DEKA HOSPITAL -TBLISI   

 

 

 

 

 

  

 

 

Date of the Survey:   16 February 2021  

Evaluation of fulfillments and it’s reflection on graphics:  

- LFS – 1 to 10 – 90 % of design documents are completed. Following 
tender documents in accordance with the required constructional 
works are prepared :  

o Fire compartment & confinement of building – drawings 

o Fire stopping system drawing & tender documents 

o Fire Detection & Alarm system – Drawings and specifications. 

o Emergency İllumination System Drawings and specifications 

o Fire water supply(reservoir & Pump)  system drawings & 
specifications 

o Stair pressurization system drawings & specifications. 

o Fire Hydrant System Drawings & Specifications 

- LFS 11.2 : A thermal camera survey has been completed. 

 

CURRENT  STATUS (by 16.02.2021) 



                                             

8 

 

 

3. IMPROVEMENT DETAILS     
 

Design documents and tendering documents are completed 90 %  
(Sample is from the fire confinement drawings , See Also Annex- A) 

 

In terms of limiting the combustibles free in corridors and staircases an 
improvement has been achieved 
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Thermal Camera survey has been completed. See annex B sample report 
for Deka 
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4. Planned Future Works & Con clusion  

 

 

In accordance with the gathered data design works are 90 % completed. During this Covid 19 Pandemia period the 

teams is concentrated on finalizing the design documents for construction. In a short period – in line with the 

previously determined durations-  design will be completed and after selection of necessary contractor construction 

works will take place.  

 

In summary as it is stated in previously provided programs works in near future is expected to be; 

 

• Finalizing the design process for construction : 90 % Completed 

• Keeping the progress for the trainings : In progress 

• Karina to had site visits for tendering process :  In next period  

• Completing thermal camera survey and mitigate the hot equipment : Completed 

 

Eventually, by having design documents /  tender documents  a considerable amount of progress has been achieved 

to complete the construction works. The efforts which have been expended up to now shall be kept with the same 

level of care.  

 

 

 

 

 

 

 

 

 

 

 

This report has been prepared exclusively for, 

Evex Healthcare Group, 

and shall not be used for any purpose other than that for which it was supplied, 

nor reproduced, copied or disclosed to any third party without prior written permission of 

KARİNA Tasarım, Danışmanlık ve Eğitim Hizmetleri Ltd.Şti. 
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Annex –  A  :  Sample Design Documents 



                                             

12 

 

Annex- B :  Sample Thermal Camera Survey Report  

 
 


